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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Friday, July 1, 2011 REPORT NO. 141
WEATHER | Sunny, light-to-moderate wind from south TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 — USA Environment (USA) LaBarge Property TxDOT ROW/SIRWP
9 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)
2 — Chris Ransome & Associates (CRA) Komatsu PC200LC Excavator Cat 930 Loader

Komatsu D61 Dozer Morooka Dump Truck (2 —idle)

Deere 624) Front-end Loader Water Truck

Deere 644) Front-end Loader

Crane

Barge-Mounted Excavator

Barge-Mounted Mini-Excavator

‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

07:00 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.

07:00 Participated in a tailgate Health and Safety Meeting, led by lan Moscoso (USA Health & Safety Officer). Main
topics: biologic hazards (snakes) and seek shade when possible.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:
e Place Armor Cap A and D rock in the Eastern Cell using barge-based equipment
e Continue armored cap thickness probing in the Eastern Cell
e Continue off-site removal and disposal of the debris that originated under the I-10 Bridge
e Quarter scrap tires that originated under the I-10 Bridge in preparation for future off-site removal and
disposal

07:15 USA crew mobilized to the TxDOT ROW/SJRWP area.

08:50 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Quartering tires for future off-site removal and disposal
e Collecting armored cap thickness measurements in the Eastern Cell (2 CRA and 3 USA crew)
e Aggregate transport barge placing Armor Cap A rock in the northwestern area
e Debris loading operations currently idle awaiting the next roll-off box for disposal

09:20 Aggregate transport barge has been unloaded and returned to the LaBarge Property for additional rock.
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09:30 R. Brown mobilized to the Admin area.

13:20 R. Brown mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Quartering tires for future off-site removal and disposal
e Collecting armored cap thickness measurements in the northwestern area (2 CRA and 3 USA crew)

13:30 Per R. Griffith, Shirley & Sons will not place additional rock via barge-based operations on this date.
14:20 R. Brown mobilized to the Admin area.

15:05 R. Brown mobilized to the TxDOT ROW/SJRWP area; USA crew has completed construction activities for the
day and were preparing to depart the site.

15:15 R. Brown and USA departed the TxDOT ROW/SIRWP area; R. Brown off-site for the day.

Summary of Progress on this Date:
e Placed Armor Cap A rock in the northwestern area using barge-based equipment
e Collected additional armored cap thickness probing data
e Continued loading five 30-cubic yard roll-off boxes with debris originating from under the 1-10 Bridge
and transported the debris to Coastal Plains RDF in Alvin, TX for disposal
e Continued quartering tires originating from the TxDOT ROW in preparation for future disposal

Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Cesar Garcia, Ron Griffith, lan Moscoso, and 7 crew
Shirley & Sons — 9 crew

Chris Ransome & Associates — 2 crew

Cover Material Delivery Summary as of this Date:

Material S;?zze Units Deliverfed 7/1 Vc-lz)r?flii::l:':i‘cl)n Ftreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 0 weigh tickets 11,255 11,255 (91%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 21,580 21,580 (82%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.
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Cover Material Placement Summary as of this Date:

Material S;?Zr;e Units Placed 7/1 Verification Preceding Total Placed for
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 300 contractor measure 12,771 13,071 (105%)
Armor Cap B/C 6” ton 0 contractor measure 11,255 11,255 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 0 contractor measure 21,041 21,041 (80%)
All Types: 55,436 (90%)
PHONE LOG:
None.
SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
2 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Randy Brown HRS | 8.25 DATE 7/1/11

(Signature on Hardcopy)
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Photo 1 — Collecting armored cap thickness measurements in the Eastern Cell from a dock and using waders.

Photo 2 — Collecting armored cap thickness measurements in the Eastern Cell.
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